
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: March 14-15, 2007  

 Reference No.: 3.10 
 Action Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Acting Division Chief 

Transportation Programming 
 

Subject: STATUS OF DELIVERY OF AB 3090 PROJECT COMPONENTS  

 
RECOMMENDATION: 

  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) accept this report.  

 
ISSUE: 
 
Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for approval of 
Assembly Bill (AB) 3090 replacement or direct cash reimbursement projects.  As a condition of 
approval, the policy requires a local agency to commit to award a contract or otherwise begin 
delivery of the project component within 12 months of approval by the Commission, with the 
understanding that the arrangement may be cancelled if that condition is not met.  All projects with 
AB 3090 arrangements approved in March 2006 (12 months ago) or earlier have either been 
awarded or have been reprogrammed. 
 
BACKGROUND: 
 
The Commission approved the above policy to support local agencies that wish to use local funds to 
advance the delivery of project components programmed in the State Transportation Improvement 
Program (STIP) when State funds are not sufficient to support direct allocations.  The attached 
spreadsheet identifies the status of the last remaining AB 3090 arrangement.   
 
 
 
Attachment  
 



PROJECTS WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.10
March 14-15, 2007

Attachment

CTC Funding Amount ($'s X 1,000) Awarded
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

Reimbursement Projects

06/08/06 06/08/07 Pla 0151D City of Rocklin
Interchange Reconstruction (Route 80 at Sierra 
College) 7,432 No

AB 3090 arrangement approved in June 2006.  Project advertised November 15, 2006. 
Anticipated award March 2007.   
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